Granville County CTP
Satus Report

April — June, 2016

Study Contacts
o TPB Project Engineer: Tobline Thigpen; (919) 707-0946; tthigpen@ncdot.g

o TPB Project Engineer: Phil Geary; (919) 707-0930; pageary@nogot.g

o RPO: Ann Stroobant; (252) 439-2040; astroobant@kerrtarcog.org

o Division 5: David Keilson; (919) 220-4600; dpkeilson@ncdot.gov

o Local: Justin Jorgensen; Granville County Senior Transiimmt®lanner ; (919) 603-1332,
justin.jorgensen@granvillecounty.org

Study Schedule

Start of Study Letter.........oovviuuiiieii e Complete (March 2016)

First CTP MeetiNg......uiiiiiiiiiiiii e Complete (June 2016)

Develop CTP VISION .....oiiiiiiiiiiieecei e Complete (July 2016)

Collect/Forecast SE Data............c.....cc e eeevvnneeeennnn..... COmplete (due to model)

Develop Analysis TOOI.........ooiiiiiiiiiiiiieeeeee e Complete (due to model)

Deficiency ANalySIS ........oooieiiiiiiiii e Complete (August 2016)

Develop Draft CTP ...t TBD

Draft CTP t0 LOCaIS ......uviiiiiiiieei et TBD

Local ADOPLION(S) ..uevevenieieiieeeeiie e TBD

N[@5@ 2 Yo (0] o] 1 o] o PP TBD

CTP Maps Distributed...........coooveuiiiiiiiiiimmeeei e TBD

DOCUMENTALION ......uniiiiiii e e TBD

Study ClOSEOUL......cceeiiiiiiiii e TBD

Recent Activities
o Transportation Planning Committee Meeting; initial CTPekiteg— 06/07/2015

Upcoming Activities
o Transportation Planning Committee Meeting — 08/02/2016

https://connect.ncdot.gov/proj ects/planning/Pages/CT P-
Details.aspx?study_id=Rocky% 20M ount



